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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                            KNIGHT FULL RATE PRODUCTION

CONTRACT:                           DAAE07-01-C-M003

MODIFICATION NUMBER:                P00042

PURPOSE OF MODIFICATION:            Reidentify Work Directives and Extend period of performance for Work Directives M003-E003,

                                    M003-E008, M003-E014, M003-E207

PREVIOUS ENTIRE FUNDED CONTRACT AMOUNT: $41,951,723.56      PREVIOUS STS CONTRACT AMOUNT:  $9,175,951

NET AMOUNT THIS ACTION:                 $         0.00      NET AMOUNT THIS ACTION:        $        0

CURRENT CONTRACT DOLLAR AMOUNT:         $41,951,723.56      CURRENT STS DOLLAR AMOUNT      $9,175,951

1. The purpose of this modification is to reidentify work directives as shown below and extend them to 31 Aug 04:

              FROM                    TO

CLIN          WD Number      Rev      WD Number     Rev       Description____          _________      ___      _________     ___       ____________

0005AE        M003-E004       B       M003-E401      -        LCU Upgrade & Repair

0005AF        M003-E005       E       M003-E402      -        GFE Updates to Knight TDP

0005AJ        M003-E012       D       M003-E403      -        5K Sensor Integration on M707 & FSV MEP

0005BF         "    "         "        "    "        "        "    "         "      "   "   "  "   "

0005AQ        M003-E018       D       M003-E404      -        FSV Integration Evaluation Activities

0005AX         "    "         "        "    "        "        "       "           "          "

0005BH         "    "         "        "    "        "        "       "           "          "

0005AU        M003-E201       C       M003-E405      -        M1025A2 & GFE Repairs

0005AZ        M003-E209       A       M003-E406      -        FOPT Interface & System Configuration/Test

0005AT        M003-L003       C       M003-L401      -        FRP Training and Field Support

0005BG         "    "         "        "    "        "         "     "      "    "      "

2.  This modification is also issued to extend the period of performance for the following work directives as follows:

CLIN          WD Number      Rev      Description                       Extended FROM         Extended TO____          _________      ___      ___________                       _____________         ___________

0005AC        M003-E003       F       Operational Readiness             31 Jan 04             31 Aug 04                                                           _

0005BA         "    "         "            "         "                      "                     "

0005AG        M003-E008       G       Technical Asst to Fieldings           "                     "

0005AM        M003-E014       F       SCU Integration & RHC Stowage         "                     "

0005AN         "    "         "        "       "      "  "     "            "                     "

0005AP         "    "         "        "       "      "  "     "            "                     "

0005BD        M003-E207       D       MPU Processor Replacement             "                     "

0005BE         "    "         "        "       "         "                  "                     "
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

2.  This modification results in no cost impact to the STS CPFF contract amount.

3.  This modification results in no cost impact to the total contract amount.

4.  The following Sections of the contract are changed as a result of this modification:

SECTION B:_________

CLIN 0005AE - is updated to reflect the new work directive identification from M003-E004 to M003-E401;

CLIN 0005AF - is updated to reflect the new work directive identification from M003-E005 to M003-E402;

CLIN 0005AJ - is updated to reflect the new work directive identification from M003-E012 to M003-E403;

CLIN 0005BF - is updated to reflect the new work directive identification from M003-E012 to M003-E403;

CLIN 0005AQ - is updated to reflect the new work directive identification from M003-E018 to M003-E404;

CLIN 0005AX - is updated to reflect the new work directive identification from M003-E018 to M003-E404;

CLIN 0005BH - is updated to reflect the new work directive identification from M003-E018 to M003-E404;

CLIN 0005AU - is updated to reflect the new work directive identification from M003-E201 to M003-E405;

CLIN 0005AZ - is updated to reflect the new work directive identification from M003-E209 to M003-E406;

CLIN 0005AT - is updated to reflect the new work directive identification from M003-L003 to M003-L401;

CLIN 0005BG - is updated to reflect the new work directive identification from M003-l003 to M003-L401;

CLIN 0005AC - is updated to reflect the period of performance extension from 31 Jan 04 to 31 Aug 04 under WD M003-E003;

CLIN 0005BA - is updated to reflect the period of performance extension from 31 Jan 04 to 31 Aug 04 under WD M003-E003;

CLIN 0005AG - is updated to reflect the period of performance extension from 31 Jan 04 to 31 Aug 04 under WD M003-E008;

CLIN 0005AM - is updated to reflect the period of performance extension from 31 Jan 04 to 31 Aug 04 under WD M003-E014;

CLIN 0005AN - is updated to reflect the period of performance extension from 31 Jan 04 to 31 Aug 04 under WD M003-E014;

CLIN 0005AP - is updated to reflect the period of performance extension from 31 Jan 04 to 31 Aug 04 under WD M003-E014;

CLIN 0005BD - is updated to reflect the period of performance extension from 31 Jan 04 to 31 Aug 04 under WD M003-E207;

CLIN 0005BE - is updated to reflect the period of performance extension from 31 Jan 04 to 31 Aug 04 under WD M003-E207

5.  All terms and conditions of contract DAAE07-01-C-M003 remain unchanged and in full force and effect except for those changes

incorporated by contract modification P00042.

                                               *** END OF NARRATIVE A 047 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0005AC        OPERATIONAL SPT & FACILITY VEH UPGRADE                                                       $        124,542.00              ______________________________________                                                        __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: OPERATIONAL SPT & FAC UPGRADE

              PRON: 7216F33572    PRON AMD: 01    ACRN: AD

              AMS CD: 528993

                   WD M003-E003, Operational Readiness

                 WD    KT         FY

                 REV   REF  HRS   STS   COST     FEE     TOTAL                 ___   ___  ___   ___   ____     ___     _____

                 Orig  P2   1310  01    114,088  10,454  $124,542

                 C     P31     0  02 Extend Period of Performance

                 D     P34     0  02 Extend Period of Performance

                 E     P39     0  02 Extend period of Performance

                 F     P42     0  02 Extend period of Performance                                                         ________

                                                         $124,542

                                                          =======

                 Note:  CLIN 0005AC provides partial funding for

                 WD M003-E003; addnl funding for M003-E003 is

                 provided by CLIN 0005BA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $       124,542.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005AE        LCU UPGRADE AND REPAIR                                                                       $         60,560.00              ______________________                                                                        __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: LCU UPGRADE & REPAIR W/D

              PRON: 7216F33372    PRON AMD: 02    ACRN: AD

              AMS CD: 528993

                 WD M003-E401, LCU Upgrade and Repair

                 (formerly E004)

                 WD    KT         FY

                 REV   REF  HRS   STS   COST     FEE       TOTAL                 ___   ___  ___   ___   ____     ___       _____

                 Orig  P02  710    01   $61,834  $ 5,666   $67,500

                 A     P27    0    01   $     0  $     0   $     0

                 B     P34    0    01   Ext Period of Performance                                                         _

                 C     P37  (73)   01  ($ 6,358)($   582) ($ 6,940)                                                          _

                 As of P42:

                 WD M003-E004, LCU Upgrade and Repair now M003-E401

                                                           $60,560

                                                           =======

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $        60,560.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005AF        SERVICES LINE ITEM                                                                           $        100,298.00              __________________                                                                            __________________

              NOUN: STRIKER TDP UPDATES & GFE WD

              PRON: 7216F34872    PRON AMD: 05    ACRN: AA

              AMS CD: 528993

                 WD M003-E402, GFE Updts to TDP

                 (formerly E005)

                 WD    KT        FY

                 REV   REF  HRS  STS   COST       FEE       TOTAL                 ___   ___  ___  ___   ____       ___       _____

                 Orig  P5   192  01    16,721     1,532     18,253

                 A     P11 1964  01   171,045    15,672    186,717

                 B     P16  292  02    26,651     2,441     29,092

                 C     P27 (838) 01  ($72,982) ($ 6,687) ($ 79,669)

                 C     P27 (292) 02  ($26,651) ($ 2,441) ($ 29,092)

                 D     P31    0  02    Extend period of Performance

                 E     P34    0  02    Extend period of Performance                                                          _

                 F     P37 (263) 01  ($22,904) ($ 2,099) ($ 25,003)

                 As of P42:

                 WD M003-E005, GFE Updts to TDP now M003-E402

                                                          $100,298

                                                          ========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $       100,298.00

  6 22

DAAE07-01-C-M003 P00042

SYSTEMS & ELECTRONICS INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005AG        SERVICES LINE ITEM                                                                           $         30,811.00              __________________                                                                            __________________

              NOUN: STRIKER ENGR SPT TO FIELDING

              PRON: 7216F34972    PRON AMD: 04    ACRN: AA

              AMS CD: 528993

                 WD M003-E008, Provide Tech Asst. to Fieldings

                 WD    KT        FY

                 REV   REF  HRS  STS  COST       FEE     TOTAL                 ___   ___  ___  ___  ____       ___     _____

                 Orig  P5   366  01   $31,875   $2,921   $34,796

                 A     P16  450  02   $41,072   $3,762   $44,834

                 B     P27 (450) 02  ($41,072) ($3,762) ($44,834)_

                 C     P31    0  02  Extend Period of performance

                 D     P34    0  02  Extend Period of performance

                 E     P37 ( 40) 02  ($ 3,651) ($  334) ($ 3,985)

                 F     P39    0  02  Extend period of performance

                 G     P42    0  02  Extend period of performance                                                         ________

                                                         $30,811

                                                         ========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $        30,811.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005AJ        SERVICES LINE ITEM                                                                           $      2,949,958.00              __________________                                                                            __________________

              NOUN: 5K SENSOR INTEGRATION

              PRON: 7216F35072    PRON AMD: 04    ACRN: AA

              AMS CD: 528993

                 WD M003-E403, 5K Sensor Integration on M707 & FSV MEP

                 (formerly E012)

                 WD    KT         FY

                 REV   REF HRS   STS COST       FEE      TOTAL                 ___   ___ ___   ___ ____       ___      _____

                 Orig  P05 26935  01 $2,345,769 $214,941 $2,560,710

                 A     P11  4021  01 $  350,189 $ 32,087 $  382,276

                 B     P25     0  01 $        0 $      0 $        0

                 C     P27    70  02 $    6,388 $    584 $    6,972

                 D     P34     0  02   Extend Period of Performance

                 As of P42:

                 WD M003-E012, 5K Sensor Integration on M707 & FSV MEP

                               now M003-E403

                                                         $2,949,958

                                                         ==========

                 NOTE: Work Directive M003-E012 is also funded by

                 CLIN 0005BF under 7206F40772EH; CLIN 0005AJ adds

                 addnl funding to WD M003-E012 under PRON

                 7216F37472EH

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $     2,949,958.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005AM        SERVICES LINE ITEM                                                                           $         30,177.00              __________________                                                                            __________________

              NOUN: LCU REPLAC INTEG PHASE 1

              PRON: 729ST42872    PRON AMD: 01    ACRN: AP

              AMS CD: 528993

                 WD M003-E014, SCU Integration & RCH Stowage

                 WD    KT         FY

                 REV   REF  HRS   STS   COST       FEE     TOTAL                 ___   ___  ___   ___   ____       ___     _____

                 --    P11   317   01   $27,644    $2,533  $30,177

                 C     P31     0   02 Extend period of performance

                 E     P39     0   02 Extend period of performance

                 F     P42     0   02 Extend period of performance                                                           _______

                                                           $30,177

                                                          ========

                 Note:  CLIN 0005AM provides partial funding                 ____

                 for WD M003-E014; addnl funding for M003-E014

                 is provided by CLINs 0005AN and AP.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $        30,177.00
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Reference No. of Document Being Continued

MOD/AMD

0005AN        SERVICES LINE ITEM                                                                           $         94,374.00              __________________                                                                            __________________

              NOUN: LCU REPLACE INTEG PHASE 1

              PRON: 7206F39272    PRON AMD: 01    ACRN: AB

              AMS CD: 528993

                 WD M003-E014, SCU Integration & RHC Stowage

                 WD    KT         FY

                 REV   REF  HRS   STS     COST     FEE     TOTAL                 ___   ___  ___   ___     ____     ___     _____

                 --    P11   993   01     $86,452  $7,922  $94,374

                 C     P31     0   02  Extend period of performance                                                           _

                 E     P39     0   02  Extend period of performance

                 F     P42     0   02  Extend period of performance                                                           ________

                                                           $94,374

                                                           ========

                 Note:  CLIN 0005AN provides partial funding                 ____

                 for WD M003-E014; addnl funding for M003-E014

                 is provided by CLIN 0005AM and AP.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $        94,374.00
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MOD/AMD

0005AP        SERVICES LINE ITEM                                                                           $      1,103,955.00              __________________                                                                            __________________

              NOUN: SCU INTGRTION & RHC STOWAGE

              PRON: 7216F36572    PRON AMD: 05    ACRN: AA

              AMS CD: 528993

                 WD M003-E014, SCU Integration & RHC Stowage

                 WD    KT         FY

                 REV   REF  HRS   STS   COST        FEE       TOTAL                 ___   ___  ___   ___   _______     ___       _____

                 Orig  P11  3,154  01   $274,673    $25,168   $  299,841

                 A     P16  6,919  02   $631,497    $57,843   $  689,340

                 B     P27  1,004  02   $ 91,635    $ 8,397   $  100,029

                 C     P31    743  02   $ 67,814    $ 6,211   $   74,025

                 C     P31      0  02   Extend period of performance

                 D     P37 (  595) 02  ($ 54,306)  ($ 4,974) ($   59,280)

                 E     P39      0  02   Extend period of performance

                 F     P42      0  02   Extend period of performance                                                              _________

                                                              $1,103,955

                                                              ==========

                 Note:  CLIN 0005AP provides partial funding for

                 WD M003-E014; addnl funding for M003-E014 is

                 provided by CLIN 0005AM under PRON 729ST42872EH

                 and 0005AN under PRON 7206F39272EH

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $     1,103,955.00
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Reference No. of Document Being Continued

MOD/AMD

0005AQ        SERVICES LINE ITEM                                                                           $         50,007.00              __________________                                                                            __________________

              NOUN: FSV INTEG EVAL ACTIVITIES

              PRON: W106F97272    PRON AMD: 01    ACRN: AK

              AMS CD: 31107180.049

              CUSTOMER ORDER NO: X10L2B02X1EH

                 WD M003-E404, FSV Integration Evaluation Activities

                 (formerly E018)

                 WD    KT         FY

                 REV   REF  HRS   STS   COST     FEE     TOTAL                 ___   ___  ___   ___   ____     ___     _____

                 Orig  P11  526    01   45,809   4,198   $50,007

                 C     P26    0    --        0       0   $     0

                 D     P29    0    --        0       0   $     0

                 E     P32    0    --        0       0   $     0                 _

                 As of P42:

                 WD M003-E018, FSV Integration Evaluation Activities

                               now M003-E404

                                                         $50,007

                                                         =======

                 Note:  Work Directive M003-E018 is also funded by                 ____

                 CLIN 0005AX under PRON X11GX155X1X1 and CLIN 0005BH

                 under PRON X12GX235X1EH; CLIN 0005AQ adds addnl

                 funding to WD M003-E018 under PRON W106F97272EH

                 Revision C to work directive M003-E018 incorporates

                 the rework to W2 and W6 cable assemblies at no

                 addnl cost to the contract. Revision D extends the

                 period of performance from 30 Sep 02 to 31 Dec 02.

                 Revision E extends the period of performance from

                 31 Dec 02 to 30 Sep 03.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $        50,007.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005AT        SERVICES LINE ITEM                                                                           $        798,357.00              __________________                                                                            __________________

              NOUN: STRIKER FRP TNG AND FIELD SPT

              PRON: 7226F30372    PRON AMD: 02    ACRN: AS

              AMS CD: 528993

                 WD M003-L401, FRP Trng & Fld. Supt for FY02

                 (formerly L003)

                 WD    KT         FY

                 REV   REF  HRS   STS   COST     FEE     TOTAL                 ___   ___  ___   ___   ____     ___     _____

                 Orig  P13  11135  02   726,559  66,810  $793,369

                 A     P21     70  02     4,568     420  $  4,988                                                         ________

                 B     P31      0  02 Extend period of performance

                 C     P33      0  02 Extend period of performance

                 As of P42:

                 WD M003-L003, FRP Trng & Fld, Supt for FY02

                               now M003-L401

                                                         $798,357

                                                          =======

Note:  CLIN 0005AT provided partial funding for

WD M003-L003; addnl funding for M003-L003 is

provided by CLIN 0005BG.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $       798,357.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005AU        SERVICES LINE ITEM                                                                           $         23,214.00              __________________                                                                            __________________

              NOUN: M1025A2 & GFE REPAIRS

              PRON: 7216F36672    PRON AMD: 04    ACRN: AD

              AMS CD: 52899330099

                 WD M003-E405, M1025A2 & GFE Repairs

                 (formerly E201)

                 WD    KT         FY

                 REV   REF  HRS   STS   COST       FEE     TOTAL                 ___   ___  ___   ___   ____       ___     _____

                 Orig  P16  712   02     64,984    5,953   $70,937

                 A     P27 (538)  02   ($49,103) ($4,498) ($53,601)

                 B     P31  140   02    $12,778   $1,170   $13,948

                 B     P31    0   02   Extend period of performance

                 C     P34    0   02   Extend period of performance

                 D     P37 ( 81)  02   ($ 7,393) ($  677) ($ 8,070)

                 As of P42:

                 WD M003-E201, M1025A2 & GFE Repairs now M003-E405

                                                           $23,214

                                                           =======

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $        23,214.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005AX        SERVICES LINE ITEM                                                                           $        657,160.00              __________________                                                                            __________________

              NOUN: STRIKER MEP INTEGRATION FSV'S

              PRON: X11GX155X1    PRON AMD: 02    ACRN: AU

              AMS CD: 311071

                 WD M003-E404, FSV Integration Evaluation Activities

                 (formerly E018)

                 WD    KT         FY

                 REV   REF  HRS   STS   COST     FEE     TOTAL                 ___   ___  ___   ___   ____     ___     _____

                 A     P20  4409  02    402,410  36,859  $439,269

                 B     P21  2187  02    199,608  18,283  $217,891

                 C     P26     0  --          0       0  $      0

                 D     P29     0  --          0       0  $      0                                                         ________

                 E     P32     0  --          0       0  $      0

                 As of P42:

                 WD M003-E018, FSV Integration Evaluation Activities

                               now M003-E404

                                                         $657,160

                                                         ========

                 Note:  Work Directive M003-E018 is also funded by                 ____

                 CLIN 0005AQ under PRON W106F97272EH; CLIN 0005BH

                 under PRON X12GX235X1EH.  CLIN 0005AX provides addnl

                 funding for M003-E018 under PRON X11GX155X1X1.

                 Revision C to work directive M003-E018 incorporates

                 the rework to W2 and W6 cable assemblies at no

                 addnl cost to the contract. Revision D extends the

                 period of performance from 30 Sep 02 to 31 Dec 02.

                 Revision E extends the period of performance from

                 31 Dec 02 to 30 Sep 03.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $       657,160.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005AZ        SERVICES LINE ITEM                                                                           $         21,022.00              __________________                                                                            __________________

              NOUN: STRIKER FOPT

              PRON: 7206F39472    PRON AMD: 01    ACRN: AW

              AMS CD: 52899330104

                 WD M003-E406, FOPT Interface & System

                               Configuration/Test

                 (formerly E209)

                 WD    KT         FY

                 REV   REF  HRS   STS   COST     FEE     TOTAL                 ___   ___  ___   ___   ____     ___     _____

                 Orig  P21  211   02    19,258   1,764   $21,022

                 A     P29    0   --         0       0   $     0

                 As of P42:

                 WD M003-E209, FOPT Interfact & System Configuration/

                               Test now M003-E406

                                                         $21,022

                                                         =======

                 Revision A extends the period of performance from

                 30 Sep 02 to 31 Dec 02.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $        21,022.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005BA        SERVICES LINE ITEM                                                                           $         80,102.00              __________________                                                                            __________________

              NOUN: OPERATIONAL READINESS

              PRON: 7206F39972    PRON AMD: 03    ACRN: AB

              AMS CD: 52899330104

                 WD M003-E003, Operational Readiness

                 WD    KT     FY

                 REV   REF    HRS   STS   COST     FEE        TOTAL                 ___   ___    ___   ___   ____     ___        _____

                 A     P22    1254   02  $114,453   $10,483   $124,936

                 B     P27    (450)  02  ($41,072) ($ 3,762) ($ 44,834)

                 C     P31       0   02   Extend Period of Performance

                 D     P34       0   02   Extend Period of Performance

                 E     P39       0   02   Extend period of Performance

                 F     P42       0   02   Extend period of Performance                                                              ________

                                                              $ 80,102

                                                              ========

                 NOTE:  CLIN 0005BA provided partial funding for Work

                 Directive M003-E003; addnl funding to WD M003-E003 is

                 provided by CLIN 0005AC.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $        80,102.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005BD        SERVICES LINE ITEM                                                                           $        129,760.00              __________________                                                                            __________________

              NOUN: MPU PROCESSOR OBSOLESCENCE

              PRON: 7206F40372    PRON AMD: 02    ACRN: AY

              AMS CD: 52899330104

                 WD M003-E207, MPU Processor Replacement

                 WD    KT         FY

                 REV   REF  HRS   STS   COST     FEE      TOTAL                 ___   ___  ___   ___   ____     ___      _____

                 Orig  P27  650    02   $59,326  $5,434   $ 64,760

                       P28  652.41 02   $59,546  $5,454   $ 65,000

                 A     P34    0    02   Ext period of performance

                 C     P39    0    02   Ext period of performance

                 D     P42    0    02   Ext period of performance                                                         _________

                                                          $129,760

                                                          ========

                 Note:  Work Directive M003-E207 is also funded by

                 CLIN 0005BE under PRON 7216F37272EH; CLIN 0005BD

                 adds addnl funding to WD M003-E207 under PRON

                 7206F40372EH

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $       129,760.00
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005BE        SERVICES LINE ITEM                                                                           $         98,891.00              __________________                                                                            __________________

              NOUN: MPU PROCESSOR REPLACEMENT

              PRON: 7216F37272    PRON AMD: 04    ACRN: AQ

              AMS CD: 52899330099

                 WD M003-E207, MPU Processor Replacement

                 WD    KT            FY

                 REV   REF  HRS      STS   COST       FEE       TOTAL                 ___   ___  ___      ___   ____       ___       _____

                 Orig  P27  2247     02   $205,083   $18,785   $223,868

                       P28 ( 652.41) 02  ($ 59,546) ($ 5,454) ($ 65,000)

                 A     P34     0     02    Extend period of performance                                                               _

                 B     P37 (602)     02  ($ 54,945) ($ 5,032) ($ 59,977)

                 C     P39     0     02    Extend period of performance

                 D     P42     0     02    Extend period of performance                                                               ________

                                                               $ 98,891

                                                               ========

                 Note:  CLIN 0005BE provides partial funding for

                 WD M003-E207; addnl funding for M003-E207 is

                 provided by CLIN 0005BD under PRON 7206F40372EH

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $        98,891.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005BF        SERVICES LINE ITEM                                                                           $      1,293,000.00              __________________                                                                            __________________

              NOUN: 5K SENSOR INTEG FOR STRIKER

              PRON: 7206F40772    PRON AMD: 01    ACRN: AB

              AMS CD: 52899330104

                 WD M003-E403, 5K Sensor Integration on M707 & FSV MEP

                 (formerly E012)

                 WD    KT         FY

                 REV   REF HRS    STS COST       FEE      TOTAL                 ___   ___ ___    ___ ____       ___      _____

                 C     P27 12,978 02 $1,184,503 $108,497 $1,293,000                                                         _

                 D     P34      0 02   Extend Period of Performance

                 As of P42:

                 WD M003-E012, 5K Sensor INtegration on M707 & FSV MEP

                               now M003-E403

                                                         $1,293,000

                                                         ==========

                 NOTE: Work Directive M003-E012 is also funded by

                 CLIN 0005AJ under PRON 7216F37472EH;

                 CLIN 0005BF adds addnl funding to WD M003-E012

                 under PRON 7206F40772EH

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $     1,293,000.00
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CONTINUATION SHEET
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005BG        SERVICES LINE ITEM                                                                           $        201,922.00              __________________                                                                            __________________

              NOUN: FRP TRNG AND FIELD SPT

              PRON: 7216F38072    PRON AMD: 05    ACRN: AQ

              AMS CD: 52899330099

                 WD M003-L401, FRP Trng & Fld Supt for FY02

                 (formerly L003)

                 WD    KT         FY

                 REV   REF  HRS   STS   COST     FEE     TOTAL                 ___   ___  ___   ___   ____     ___     _____

                 B     P31   905  02    59,051   5,430   $ 64,481

                 C     P33  1121  02    73,145   6,726   $ 79,871

                 D     P38   808  02    52,722   4,848   $ 57,570

                 As of P42:

                 WD M003-L003, FRP Trng & Fld Supt for FY02

                               now M003-L401

                                                         $201,922

                                                         ========

                 Note:  Work directive M003-L003 was previously

                 funded by CLIN 0005AT under PRON 7226F30372EH;

                 CLIN 0005BG adds addnl funding to WD M003-L003

                 under PRON 7216F38072EH.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $       201,922.00
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005BH        SERVICES LINE ITEM                                                                           $         16,439.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: FSV INS WORK DIRECTIVE

              PRON: X12GX235X1    PRON AMD: 02    ACRN: AX

              AMS CD: 31107180008

                 WD M003-E404, FSV Integration Evaluation Activities

                 (formerly E018)

                 WD    KT         FY

                 REV   REF  HRS   STS   COST     FEE     TOTAL                 ___   ___  ___   ___   ____     ___     _____

                 E     P32   165  02     15,060   1,379  $ 16,439

                 As of P42:

                 WD M003-E018, FSV Integration Evaluation Activities

                               now M003-E404

                                                         $ 16,439

                                                         ========

                 Note:  Work Directive M003-E018 is also funded by                 ____

                 CLIN 0005AQ under PRON W106F97272EH and CLIN 0005AX

                 under X11GX155X1X1; CLIN 0005BH provides addnl

                 funding for M003-E018 under PRON X12GX235X1EH.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $        16,439.00
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